Diabetes Brain Study – Monthly Progress Meeting April 2026



Executive Summary

90 Participants Completed 3rd Year

90 MRI
92 Blood Draw
96 Neuropsych Tests
96 Clinician Visits

Future Visits Scheduled May-June (3rd and 4th year)

21 MRI's
21 Full Blood Draws
18 Neuropsych Tests
17 Clinician Visits

41 Dropout Participants

13 Baseline year
15 Second year
13 Third year
0 Fourth year

All Completed Visits in April

3rd Year Visits (n = 38)

- 12 NP Visits
- 12 Clinician Visits
- 6 MRI
- 8 Blood Draws

3rd Year Study Visits


Total Visits in April: 38 (12 NP, 12 CV, 6 MRI, 8 BD)

Participants with April Due Dates (n=10)

- 5 completed all visits
- 4 successfully scheduled
- 1 TBD - DBS-1106

Participants with May Due Dates (n=11)

- 11 successfully scheduled



4th Year Study Visits

Participants with May Due Dates (n=6)

- 4 successfully scheduled
- 2 pending

Dropouts/Disqualified

DBS-0843, 3rd Year 4/23/26

The participant has been difficult to reach, with no response to multiple contact attempts. A letter was sent on April 1, 2026. They previously opted out of the MRI on February 17. Several calls and messages were made between January and April to schedule or reschedule appointments, but the participant would not respond, say they would call back, or end up canceling.

Study Progress

Baseline (13 participants dropped out)

- 93.5% completed (187 participants)
- 100% of active participants completed


Year 2 (15 participants dropped out)

- 85% completed (171 participants +1 skipped to 3rd yr)
- 99.42% of active participants completed

Year 3 (13 participants dropped out)

- 45% completed (90 participants)
- 56.60% of active participants completed

Year 4 (Starts May 2026)



Questions / Comments

- MRI 3T machine down for maintenance on 4/24/26- TBD. The gradient coil needs to be replaced.
  UPDATE 4/23: Siemens tech will potentially work on the machine on Tuesday (next week). If he is able to start on Tuesday it will go until Thursday-Friday.

- IRB continuing review due July

THANK YOU :)