

Diabetes Brain Study – Monthly Progress Meeting August 2026



USC University of
Southern California

Executive Summary

120 Participants Completed 3rd Year

119 MRI *
122 Blood Draw
121 Neuropsych Tests
122 Clinician Visits

Future Visits Scheduled Sept - Oct (3rd and 4th year)

11 MRI's
13 Full Blood Draws
14 Neuropsych Tests
13 Clinician Visits

28 Participants Completed 4th Year

28 Blood Draw
28 Neuropsych Tests
28 Clinician Visits

43 Dropout Participants

13 Baseline year
15 Second year
15 Third year
0 Fourth year

* DBS-1079 ineligible for MRI ; DBS-1119 and DBS-1004 Opted out of MRI

All Completed Visits in August

Visit Type	3rd Year	4th Year
MRI	5	—
Blood Draw	5	10
NP Visit	7	10
Clinician Visit	7	9

DBS-1455 expected Monday 8/31/26 to complete BD and MRI visit.

3rd Year Study Visits

Total Visits in August: 24 (5 MRI, 5 BD, 7 NP, 7 CV)

Participants with August Due Dates (n=6)


- 3 completed all visits
- 3 successfully scheduled (2 Sept, 1 Oct)

Scheduled Visits for September (to Date): 35 (8 MRI, 8 BD, 10 NP, 9 CV)

Participants with September Due Dates (n=8)

- 1 completed in aug
- 7 successfully scheduled

Third Year Visits



Year 3 Visit Status

As of 8/28/2026

120 participants

Have completed all required visits (BD, MRI, CV, NP)

Visits are caught up through May 2026

Year 3 study period: May 2025 - Jan/Feb 2027

Year 3 Visit Status

15 participants in progress

Month Due	# Participants	Expected Completion
June 2026	1	TBD - Rescheduling due to family circumstances; expected late Sept/Oct
July 2026	2	September 2026
August 2026	3	September–early October 2026
September 2026	7	September–early October 2026
October 2026	2	Early October 2026
Total	15	

Year 3 Visit Status

22 participants to be contacted

Month Due	# Participants
November 2026	8
December 2026	3
January 2027	6
February 2027	5
Total	22

157 Participants Expected to Complete Year 3 by Jan/Feb 2027

4th Year Study Visits



Total Visits in August: 29 (10 BD, 10 NP, 9 CV)

Participants with August Due Dates (n=12)


- 11 completed all visits
- 1 rescheduled for sept

Scheduled Visits for September (to Date): 2 (2 BD, 2 NP, 2 CV)

Participants with September Due Dates (n=3)

- 3 pending scheduling

Fourth Year Visits



Year 4 Visit Status

26 participants to be contacted through December 2026

65 participants to be contacted January–August 2027 (3rd-year rollovers)

Month Due	# Participants
September 2026	3
October 2026	8
November 2026	8
December 2026	7
Total	26

Expected Study Completion: Dec 2027/Jan 2028

Study Progress

Participant Flow (N = 200)

Baseline

- 200 enrolled
- **187 completed Baseline assessments**
- 13 participants dropped out

Year 2

- **171 participants completed Year 2**
- **+1 participant advanced to Year 3**
- 15 additional participants dropped out


Year 3 (ongoing)

- **120 participants completed Year 3**
- 15 additional participants dropped out

Year 4 (ongoing)

- **28 participants completed Year 4**

Study Progress



Questions / Comments

- Funding account end date: 8/31/2026
Once the funding account has been extended, we'll need to update the CIA scheduler to be able to book MRI's past october.

THANK YOU :)